COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/28/2006

ESTIMATE SUMMARY 16:43:33
CONTID: C15678 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15678-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 30.0 DAYS TIME ALLOW: 11/17/2( FIXED COMPLETION DAT
US550 Culvert Repairs PERCENT TIME: 35.29 ORIG TIME ALLOW: 11/17/2( FIXED COMPLETION DAI
PROJECT NO: C 5502-057
US550 Culvert Repairs
NAME OF ROAD: 550B
PROJECT COUNTIES: SAN JUAN
CONTRACTOR:
HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS paY PERIOD ENDING 09/23/2006 DATE TIME STARTED 08/25/2006
P.0O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 09/22/2006
DATE AWARDED 08/16/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/16/2006 DATE ACCEPTED
NORWOOD CO 81423 970 327 4218 DATE NOTICE TO PROCEED 08/25/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 853,399.71 PARTICIPATING $ 19,530.00 $ 19,530.00
AWARD PROJECT AMT: S 640,299.71 NON-PARTICIPATING 96,595.33 96,595.33
PERCENT COMPLETE: 13.61% TOTAL EARNINGS 116,125.33 116,125.33
FUNDS AVAILABLE: $ 737,274.38 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 116,125.33 116,125.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,320.62 -1,320.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 114,804.71 114,804.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 114,804.71 114,804.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 114,804.71
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PCN: 15678-BID ESTIMATE RUN 09/28/2006
PROJECT: C 5502-057 ESTIMATE NO: 0001 16:43:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00005 EROSION LOG 600.000 0.000
LF 100.000 504.00
5.04000 100.000 504.00
0065 208-00020 SILT FENCE 1,200.000 0.000
LF 346.000 871.92
2.52000 346.000 871.92
0070 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
1,260.00000 0.000 0.00
0075 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.250 1,260.00
5,040.00000 0.250 1,260.00
0080 212-00006 SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
2,725.63000 0.000 0.00
0085 213-00004 MULCHING (WEED FREE STRAW) 2.000 0.000
ACRE 0.000 0.00
2,725.63000 0.000 0.00
0090 213-00061 MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00
2.77000 0.000 0.00
0095 214-01010 BRUSH LAYER CUTTING 300.000 0.000
EACH 0.000 0.00
6.30000 0.000 0.00
0100 215-00000 TRANSPLANT SHRUB 30.000 0.000
EACH 0.000 0.00
642.60000 0.000 0.00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 134.000 0.000
TON 0.000 0.00
24.48000 0.000 0.00
0110 403-00720 HOT MIX ASPHALT (PATCHING) 116.000 0.000
TON 0.000 0.00
453.60000 0.000 0.00
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PCN: 15678-BID ESTIMATE RUN 09/28/2006
PROJECT: C 5502-057 ESTIMATE NO: 0001 16:43:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 198.000 0.000
sy 100.000 360.00
3.60000 100.000 360.00
0120 506-00218 RIPRAP (18 INCH) 122.000 0.000
cY 0.000 0.00
82.47000 0.000 0.00
0125 601-01000 CONCRETE CLASS B 19.000 0.000
cy 0.000 0.00
1,764.00000 0.000 0.00
0130 602-00020 REINFORCING STEEL (EPOXY COATED) 1,174.000 0.000
1B 0.000 0.00
3.15000 0.000 0.00
0135 603-00001 *ANNULAR SPACE GROUTING 29.000 0.000
cy 0.000 0.00
3,150.00000 0.000 0.00
0140 603-00037 CULVERT LINING (36 INCH) (INSTALL ONLY) (JACKED) 207.000 0.000
LF 100.000 18,144.00
181.44000 100.000 18,144.00
0145 603-03541 54 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 68.000 0.000
ONLY)
LF 0.000 0.00
106.73000 0.000 0.00
0150 603-03661 66 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 64.000 0.000
ONLY)
LF 0.000 0.00
106.73000 0.000 0.00
0155 603-03721 72 INCH RCP (SPECIAL) (INSTALL ONLY) 72.000 0.000
LF 0.000 0.00
106.73000 0.000 0.00
0160 603-05055 54 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
1,814.40000 0.000 0.00
0165 603-05067 66 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00

1,814.40000 0.000 0.00
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PCN: 15678-BID ESTIMATE RUN 09/28/2006
PROJECT : C 5502-057 ESTIMATE NO: 0001 16:43:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-05073 72 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
1,814.40000 0.000 0.00
0175 603-50043 42 INCH PLASTIC PIPE (INSTALL ONLY) 80.000 0.000
LF 0.000 0.00
106.73000 0.000 0.00
0180 607-11525 FENCE (PLASTIC) 1,200.000 0.000
LF 189.000 984.69
5.21000 189.000 984.69
0185 619-50640 8 INCH PLASTIC PIPE 70.000 0.000
LF 0.000 0.00
60.48000 0.000 0.00
0190 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
L S 0.250 8,505.00
34,020.00000 0.250 8,505.00
0195 626-00000 *MOBILIZATION 1.000 0.000
L S 0.356 28,083.76
78,886.96000 0.356 28,083.76
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.250 1,575.00
6,300.00000 0.250 1,575.00
0205 627-00001 PAVEMENT MARKING PAINT 28.000 0.000
GAL 0.000 0.00
37.80000 0.000 0.00
0210 630-00000 *FLAGGING 1,700.000 0.000
HOUR 239.500 6,035.40
25.20000 239.500 6,035.40
0215 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 0.000
DAY 8.000 907.20
113.40000 8.000 907.20
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 41.000 0.000
DAY 10.000 5,481.00
548.10000 10.000 5,481.00
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PCN: 15678-BID ESTIMATE RUN 09/28/2006
PROJECT: C 5502-057 ESTIMATE NO: 0001 16:43:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 2,016.00
1,008.00000 2.000 2,016.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
157.50000 0.000 0.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000
EACH 2.000 75.60
37.80000 2.000 75.60
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 0.000
EACH 15.500 1,562.40
100.80000 15.500 1,562.40
0245 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000
SF 20.000 378.00
18.90000 20.000 378.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 30.000 0.000
EACH 0.000 0.00
37.80000 0.000 0.00
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 1.000 50.40
50.40000 1.000 50.40
0260 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 500.000 0.000
LF 155.000 4,296.60
27.72000 155.000 4,296.60
0265 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 20.000 151.20
7.56000 20.000 151.20
0270 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 1.000 1,890.00
1,890.00000 1.000 1,890.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15678-BID ESTIMATE RUN 09/28/2006
PROJECT: C 5502-057 ESTIMATE NO: 0001 16:43:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70090 F/A RESET WATER LINE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 833,869.71 $ 96,595.33$ 96,595.33
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0300 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 15,750.00
15,750.00000 1.000 15,750.00
0305 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 3,780.00
1,890.00000 2.000 3,780.00
CAT 0400 CURRENT AMT $ 19,530.00 $ 19,530.00% 19,530.00
PROJECT TOTAL CURRENT AMT $ 853,399.71 $§ 116,125.33 % 116,125.33




